BRUHAT BANGALORE MAHANAGARA PALIKE
Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/505/2014-15 Date: 28.10.2014.

MODIFIED WORK ORDER

To,

Sri. N.M. Shivakumar
Contractor
#07, 2nd Block,
Juganahalli,
Rajajinagara,
Bangalore-10.

Sub: **Providing Cement concrete road at Maruthinagara in ward no.08, Kodigehalli sub division.**
WORK CODE: 008-14-000026
Ref: 1. Agreement no:505 Dated:24.02.2014
2.This office W.O. No.505 Dated:24.02.2014
3. Modified Agreement No.

*****

Pursuant to your signing of the contract modified agreement **Providing Cement concrete road at Maruthinagara in ward no.08** for the Modified contract price of **Rs. 1432416.00(Rupees Fourteen Lakhs Thirty Two Thousand Four Hundred Sixteen only) and previous contract price is Rs. 1433260.00(Rupees Fourteen Lakhs Thirty Three Thousand Two Hundred Sixty only)** Mentioned in **W.O. No.505** Dated:24.02.2014

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Kodigehalli Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Kodigehalli Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.